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CAPITAL IMPROVEMENT PROJECTS

PARKS AND RECREATION PROJECTS

Community Recreation Center (CRC) Pool Site Enhancements and Renovations,

PW18-02

Description:

Cost:

Status:

Removal and replacement of pool decking, pool re-plaster, and installation of an enhanced
lighting system with energy efficient LED fixtures.

$410,000

Initiating planning and design.

Fallen Heroes Memorial, PW17-07

Description:

Cost:

Status:

Construct a memorial to the fallen heroes of our community representing all service
branches of the military. The memorial will be located at the Temecula Duck Pond park
site adjacent to the Veteran’s Memorial and paver walkway.

$150,000

On March 13, 2018, City Council awarded a construction contract to Aramexx Group, Inc.
Construction started on May 7, 2018.

Flood Control Channel Reconstruction and Repair, PW11-10

Description:

Cost:

Status:

This project repairs and reinforces the earth and berms between Pala Park and Temecula
Creek and fortifies the banks to prevent further erosion into the park site.

$1,280,284

Design is complete. Preparation of the environmental document is underway.
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Public Restroom Renovations, PW17-06

Description:

Cost:

Status:

Renovation of various park site restroom facilities, including Ronald Reagan Skate Park,
Patricia H. Birdsall Sports Park, Paloma Del Sol Park, Temeku Hills Park, and Harveston
Lake Park.

$347,800

Initiating planning and design.

Ronald Reagan Sports Park Restroom Expansion and Renovation, PW18-03

Description:

Cost:

Status:

Design and construction of the restroom building expansion, including adding stalls and
urinals. It also include renovating the snack bar, enlarging the storage case; and the
renovation of the north/south baseball restroom and snack bar building by installing a new
roof, cabinets, fixtures, and other building improvements.

$725,000

Initiating planning and design.

Sam Hicks Monument Park Playground Enhancement, PW12-20

Description:
Cost:

Status:

Design and construct a new innovative play area to replace the existing equipment.
$648,888

Currently on hold.




